COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2020

ESTI MATE SUMVARY 16: 19: 46
CONTI D C21893 ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 458.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  62.65 ORI G TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0703- 445
|-70 WESTBOUND PEAK PERI OD SHO
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 66, 352, 182. 54 PARTI Cl PATI NG $ 39,706, 580.59 $ 3,956, 531.91
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 59. 84% TOTAL EARNI NGS 39, 706, 580. 59 3,956, 531.91
FUNDS AVAI LABLE: $ 26,645, 601. 95 STOCKPI LED MATERI ALS 123, 565. 27 -40, 427. 10
GROSS EARNI NGS 39, 830, 145. 86 3,916, 104. 81
TOTAL CLAI VS $ 0.00 RETAI NAGE -924,724. 38 -18, 674.52
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 38, 905, 421. 48 3,897, 430. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 38, 905, 421. 48 3,897, 430. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,897, 430. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

C21893

ROADWAY

21893-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO703- 445

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

ESTI MATE NO 0013

1. 000

77,695. 00000

SY

LF

LF

1. 000

733. 00000

155. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1,071. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760. 000

30. 00000

200. 000

20. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.900
0. 000
0.900

0. 000
0. 000
0. 000

149. 000
0. 000
149. 000

1. 000
1. 000
2.000

10. 000
2.000
12.000

0. 000
0. 000
0. 000

27.000
6. 000
33. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
165. 000
165. 000

150. 000
0. 000
150. 000
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ESTI MATE RUN 10/ 09/ 2020

630.

1,676

192.

385.

4, 950

.00

.00

.00

00

00

.00

00

00

.00

00

.00

16:19: 46

AMOUNT

69, 925

43, 359

1,260

10, 056

1, 056

770.

4,950

3, 000

50

.00

00

00

00

.00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
SY 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 272.000 0. 000
5% 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Gutter 474. 000 6. 000
LF 0. 000 0. 00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 124. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 58. 500
Sy 0. 000 0. 00
14. 00000 58. 500 819. 00
0085 202-00220 *Renoval of Asphalt Mat 29, 239. 000 19, 237. 740
Sy 2,757.000 30, 327. 00
11. 00000 21,994. 740 241,942. 14
0090 202-00240 *Renpval of Asphalt Mat (Pl aning) 284, 570. 000 49, 638. 010
SY 101, 047. 810 303, 143. 43
3. 00000 150, 685. 820 452, 057. 46
0095 202-00250 *Renobval of Pavenent Marking 100, 000. 000 67,297.000
SF 27, 338. 000 30, 071. 80
1.10000 94, 635. 000 104, 098. 50
0100 202-00495  Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 475. 00000 1.000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 22.000 16. 000
EACH 0. 000 0. 00

1, 032. 00000 16. 000 16, 512. 00



CONTI D

ROADWAY

CAT NO0200

0115 202-00715

0120

202- 00805

0125

202- 00810

0130

202- 00827

0135

202- 00855

0140

202- 00895

0145

202- 01000

0150

202- 01130

0155

202-01140

0160

202-01170

0165 202-01300

C21893
21893-BID

*Renova

*Renoval

*Renova

*Renoval

*Renova

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

NHPPO703- 445

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
of Closed Circuit Television Pole 2.000
EACH
2, 865. 00000
of Overhead Sign Structure 1. 000
EACH
2, 373. 00000
of Ground Sign 50. 000
EACH
148. 00000
of Pull Box 27.000
EACH
4,770. 00000
of Traffic Signal Controller Cabinet 4.000
EACH
2,942. 00000
I mpact Attenuat or 2.000
EACH
2,076. 00000
of Fence 2, 456. 000
LF
7.00000
of Guardrail Type 3 43, 965. 000
LF
2.50000
of Cuardrail Type 4 13, 642. 000
LF
15. 00000
of Guardrail Type 7 1, 104. 000
LF
17. 00000
of End Anchorage 52. 000
EACH

356. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

664. 000
0. 000

664. 000

32, 429. 250
3, 146.

35, 575

000
250

1,452
2, 820.
4,272

000
000
000

. 500
0. 000
. 500

38. 000
1. 000
39. 000
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ESTI MATE RUN 10/ 09/ 2020

7, 865

42, 300

356.

.00

.00

.00

.00

.00

.00

.00

00

00

00

16:19: 46

AMOUNT

2,865

592.

90, 630

4,648

88, 938

64, 080

10, 480

13, 884

00

.00

00

00

.00

.00

00

13

00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175

202- 04002

0180

202- 04010

0185

203- 00010

0190

203- 00050

0195

203- 00440

0200

203- 00598

0205

203- 01510

0210

203- 01550

0215

203- 01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
76. 000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
1, 000. 000
HOUR
198. 00000
100. 000
HOUR
75. 00000
20. 000
HOUR
98. 00000
200. 000
HOUR
116. 00000
400. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.000
4. 000
31. 000

17. 000
1. 000
18. 000

8, 397. 000
5, 000. 000
13, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

777.500
0. 000
777.500

7.000
0. 000
7.000

0. 000
0. 000
0. 000

89. 000
0. 000
89. 000

207. 000
0. 000
207. 000
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ESTI MATE RUN 10/ 09/ 2020

6, 064

640.

105, 000

.00

00

00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

46, 996

11, 520

281, 337

153, 945

525.

10, 324

18, 630

.00

00

00

00

.00

.00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-01597 *Pot hol i ng 500. 000 367. 000
HOUR 0. 000 0. 00
219. 00000 367. 000 80, 373. 00
0230 203-02330 Laborer 500. 000 150. 000
HOUR 30. 000 1, 290. 00
43. 00000 180. 000 7,740.00
0235 206- 00065 Structure Backfill (FlowFill) 100. 000 27.000
cY 0. 000 0.00
279. 00000 27.000 7,533.00
0240 207-00205 Topsoi | 5, 000. 000 0. 000
cY 0. 000 0. 00
13. 00000 0. 000 0. 00
0245 207-00210 St ockpi | e Topsoi | 5, 000. 000 2, 316. 000
cY 0. 000 0.00
8. 00000 2,316. 000 18, 528. 00
0250 208-00008 *Erosion Log Type 2 (12 Inch) 20, 000. 000 9, 732. 000
LF 368. 000 2,944.00
8. 00000 10, 100. 000 80, 800. 00
0255 208-00035 *Aggr egat e Bag 7,500. 000 5, 308. 000
LF 754.000 8, 294. 00
11. 00000 6, 062. 000 66, 682. 00
0260 208-00045  Concrete Washout Structure 14. 000 11. 000
EACH 3. 000 5,337.00
1,779. 00000 14.000 24,906. 00
0265 208-00070 Vehi cl e Tracki ng Pad 14. 000 11. 000
EACH 2.000 4,746. 00
2,373. 00000 13. 000 30, 849. 00
0270 208-00103 Renoval and Disposal of Sedinent (Labor) 408. 000 373. 000
HOUR 35. 000 3, 010. 00
86. 00000 408. 000 35, 088. 00
0275 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 12. 000
HOUR 6. 000 618. 00

103. 00000 18. 000 1, 854. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 108. 700 54. 000
HOUR 54.700 12, 034. 00
220. 00000 108. 700 23,914. 00
0285 208-00107 Renoval of Trash 150. 000 85. 500
HOUR 0. 000 0. 00
161. 00000 85. 500 13, 765. 50
0290 208-00207  Erosion Control Mnagenent 325. 000 215. 500
DAY 21.000 2,373.00
113. 00000 236. 500 26, 724.50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 1.000 3,328.00
3, 328. 00000 1. 000 3,328.00
0305 210-00475 *Reset Closed Circuit Television Pole 1. 000 1.000
EACH 0. 000 0. 00
6, 496. 00000 1.000 6, 496. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 0. 000
EACH 1.000 1,898.00
1, 898. 00000 1. 000 1, 898. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 1. 000 1, 898. 00
1, 898. 00000 1. 000 1,898.00
0320 210-00750  *Reset Light Standard 22.000 13. 000
EACH 0. 000 0. 00
2,135. 00000 13. 000 27, 755. 00
0325 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211- 01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

4.000

481. 00000

1. 000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

4,512. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
30. 000
ACRE
1, 000. 00000
30. 000
ACRE
3, 400. 00000
30. 000
ACRE
1, 000. 00000
3, 500. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

4,512. 000
0. 000
4,512. 000

210. 000
0. 000
210. 000

0. 000
0. 000
0. 000

1. 300
0. 000
1.300

1. 300
0. 000
1.300

0. 000
0. 000
0. 000

2,700.000
0. 000
2,700. 000

1.300
0. 000
1.300
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

6, 740

94,752

19, 110

1, 300.

4,420

8,100

4,940

.00

00

.00

00

00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
30. 000
EACH
480. 00000
30. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
160. 000
HOUR
118. 00000
10. 000
HOUR
112. 00000
18, 454. 000
TON
22. 00000
6, 527. 500
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

6,874.710
2,349. 950
9, 224. 660

6, 002. 390
525.110
6, 527. 500
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51, 698

82, 442

.00

.00

.00

.00

.00

.00

.00

.00

.00

90

27

16:19: 46

AMOUNT

1, 888

14,986

202, 942

1, 024, 817

.00

.00

.00

.00

.00

.00

00

00

.00

52

50



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

403- 34821

403- 34851

411-10255

412- 00600

412- 00952

420- 00113

503- 00024

503- 00036

503- 00048

503- 00054

506- 00100

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Grading SX) (100) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (100) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Paverment (6 Inch)

Concrete Pavenent (9 1/2 Inch) (Fast Track)

Ceotextile (Drainage) (Cass 2)

*Drilled Shaft (24 Inch)
*Drilled Shaft (36 Inch)
*Drilled Shaft (48 Inch)
*Drilled Shaft (54 Inch)

Ri prap (Gabi ons)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19, 453. 000
TON
92. 00000
53, 169. 000
TON
98. 00000
40, 758. 000
GAL
3. 00000
48. 000
%
107. 00000
3, 223. 000
5%
93. 00000
739. 000
%
4. 00000
24. 000
LF
510. 00000
36. 000
LF
900. 00000
494. 000
LF
1, 150. 00000
45. 000
LF
1, 526. 00000
64. 000
cy

166. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 660. 070
2,528.910
12, 188.980

9, 086. 810
9, 468. 810
18, 555. 620

5, 164. 530
2,871. 000
8, 035. 530

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

103. 880
58. 000
161. 880

24.000
0. 000
24.000

36. 000
0. 000
36. 000

403. 850
45. 000
448. 850

44.830
0. 000
44.830

57.830
0. 000
57.830
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232, 659

927, 943

8,613

232.

51, 750

72

38

00

.00

.00

00

.00

.00

00

.00

.00

16:19: 46

AMOUNT

1,121, 386

1, 818, 450

24,106

647.

12, 240

32, 400

516, 177

68, 410

9, 599

16

76

59

.00

.00

52

00

00

50

58

78



CONTI D

ROADWAY

CAT NO0200

0500 506-00206

0505

506- 00209

0510

506- 00212

0515

506- 00406

0520

507- 00000

0525

507- 00400

0530

514- 00201

0535

515- 00122

0540

601-01050

0545

601- 40300

0550 602- 00000

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Riprap (6 Inch)

Ri prap (9 Inch)

Riprap (12 Inch)

Soi |

Ri prap (6 Inch)

Concrete Slope and Ditch Paving

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

Pedestrian Railing (Steel)(Special)

Wat er proof i ng (Menbrane) ( Speci al )

Concrete Class B (Vall)

*Structural

Concrete Coating

*Rei nforcing Steel

ESTI MATE NO

CcY

CY

CY

TON

LF

SY

CY

SY

LB

COLORADO DEPARTMENT OF TRANSPORTATI ON

0013

86. 000

87.00000

115. 000

86. 00000

119. 000

120. 00000

111. 000

115. 00000

10. 000

320. 00000

3. 000

2, 243. 00000

399. 000

367. 00000

1. 000

824. 00000

19. 110

593. 00000

20, 272. 000

13. 00000

1,019. 000

0. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 440
12. 000
37. 440

18. 000
9. 000
27.000

0. 000
7.000
7.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 110
0. 000
19. 110

0. 000
0. 000
0. 000

1, 016. 000
0. 000

1, 016. 000

Page 11

ESTI MATE RUN 10/ 09/ 2020

1,032

1,080

805

.00

00

00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

3,219

3, 240

805

960.

11, 332

965.

.00

84

00

00

00

.00

.00

.00

23

.00

20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf or ced

Rei nf or ced

Rei nf or ced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
89. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 725.
934.
2, 659.

81.
. 000
89.

20.

15.
. 000
15.

10.
13.
23.

. 000
. 000
. 000

000
000
000

. 000
48.
48.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
20.

000

000

000

000
000
000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 10/ 09/ 2020

98, 070.

9, 456.

1, 896.

1, 521.

.00

00

00

.00

.00

.00

00

.00

.00

00

.00

16:19: 46

AMOUNT

279, 195.

9, 456.

3, 802.

21, 093.

1, 840.

1, 485.

2,691,

784.

.00

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 603-30024 24 Inch Steel End Section 5. 000 3. 000
EACH 0. 000 0.00
478. 00000 3. 000 1, 434. 00
0615 603-30036 36 Inch Steel End Section 2. 000 0. 000
EACH 1. 000 655. 00
655. 00000 1. 000 655. 00
0620 603-83009 8 Inch Sewer Pipe (Special) 1, 363. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0625 604- 00305 Inlet Type C (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
4,587. 00000 1. 000 4,587. 00
0630 604-00505 Inlet Type D (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
8, 005. 00000 0. 000 0. 00
0635 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
14, 860. 00000 0. 000 0. 00
0640 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 959. 00000 0. 000 0. 00
0645 604-16605 Inlet Type 16 (Triple) (5 Foot) 9. 000 0. 900
EACH 0. 000 0. 00
10, 435. 00000 0. 900 9, 391. 50
0650 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
12, 131. 00000 0. 000 0. 00
0655 604-19000 *I nl et Special 343. 000 195. 000
EACH 0. 000 0. 00
256. 00000 195. 000 49, 920. 00
0660 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0.00

11, 350. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 13. 000 52, 000. 00
4, 000. 00000 13. 000 52, 000. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 1. 000 7,723.00
7,723. 00000 1.000 7,723.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 1.000 13,612. 00
13, 612. 00000 1. 000 13,612. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
2, 645. 00000 1.000 2, 645.00
0695 604-30010 Manhol e Slab Base (10 Foot) 10. 000 2.900
EACH 0. 000 0.00
3, 626. 00000 2.900 10, 515. 40
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 12. 100
EACH 0. 000 0. 00
2, 825. 00000 12.100 34,182.50
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 28. 000 26. 000
EACH 0. 000 0. 00
29, 505. 00000 26. 000 767, 130. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Quardrai |l Type 3 (Special) 30, 221. 000 18, 136. 000
LF 1, 388. 000 59, 684. 00
43. 00000 19, 524. 000 839, 532. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 0. 000
LF 0. 000 0. 00
5. 96000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAI L 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Quardrail Type 9 (Style CA) 2,094. 000 585. 530
LF 40. 000 5,920. 00
148. 00000 625. 530 92,578. 44
0730 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 0. 000
LF 0. 000 0. 00
7.98000 0. 000 0. 00
0735 606-00915 *Guardrail Type 9 (Style CQ 10, 937. 000 0. 000
LF 3, 726. 000 447,120. 00
120. 00000 3, 726. 000 447,120. 00
0735 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 (GC) 6, 536. 000
LF -3,726.000 -40, 427. 10
10. 85000 2,810. 000 30, 488. 50
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 MATERI AL ALLOWANCE GUARRAI L 50. 000
LF 0. 000 0. 00
3. 21000 50. 000 160. 50
0745 606- 00931 *GQuardrail Type 9 (Style CD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
0746 606- 00931 Guardrail Type 9 (Style CD) (Special) CO #15 400. 000 270. 500
LF 100. 000 36, 988. 00
369. 88000 370.500 137, 040. 54
0750 606-00940 *Quardrail Type 9 (Style CE) 75.190 75.190
LF 0. 000 0. 00
575. 00000 75.190 43,234.25
0755 606-00942 *Cuardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606- 00944 *Quardrail Type 9 (Style CGD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0761 606-00944 Guardrail Type 9 (Style CGD) (Special) CO #15 80. 000 0. 000
LF 0. 000 0. 00
592. 91000 0. 000 0. 00
0765 606-01340 *End Anchorage Type 3D 31. 000 17. 000
EACH 0. 000 0. 00
2,228. 00000 17. 000 37,876. 00
0770 606-01370 *Transition Type 3G 27.000 13. 000
EACH 0. 000 0. 00
5, 000. 00000 13. 000 65, 000. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE RAI L 7.000
EACH 0. 000 0. 00

2, 450. 00000 7.000 17, 150. 00



CONTI D

ROADWAY

CAT NO0200

0775 606-01380

0775

0780

606- 01395

0780

0785

606- 02003

0785

0790

606- 02005

0790

0790

0795

606-10700

0795

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Transition Type 3H

MATERI AL ALLOMNCE RAI L

*Transition Type 3L

MATERI AL ALLOMNCE RAI L

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE RAI L

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE RAI L

MATERI AL ALLOWANCE RAI L

*Bridge Rail

Type 7

MATERI AL ALLOWANCE BRI DGE RAI L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

EACH

EACH

EACH

LF

LF

21. 000

2,313. 00000

935. 00000

9. 000

2,100. 00000

990. 00000

7.000

4, 400. 00000

2,470. 00000

27.000

4,202. 00000

2, 140. 00000

2,140. 00000

15, 895. 000

95. 00000

15. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12, 023. 000
3,872.

15, 895

000
000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 09/ 2020

367, 840

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

16:19: 46

AMOUNT

27,756

8,415

10, 500

22,000

67, 232

1,510,025

00

00

00

.00

00

.00

00

.00

.00

00

.00



CONTI D: C21893

PCN: 21893-BID

PRQIECT NHPP0703- 445

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0800 606-10705 *Bridge Rail Type 7 (Special)

0800 MATERI AL ALLOMNCE BRI DGE RAI L

0805 607-11525 Fence (Plastic)

0810 607-53136 Fence Chain Link (36 Inch)

0815 607-55040  *Mesh Anchor

0820 607-55050 *Mesh Anchor (Special)

0825 607-55060  *Mesh Pin

0830 607-55100 *Wre Mesh (Draped)

0830 MATERI AL ALLOWANCE W RE MESH ( DRAPED)
0835 607-55104 *Wre Mesh (Special)

0835 MATERI AL ALLOWANCE W RE MESH ( SPECI AL)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,101. 000
LF
170. 00000
LF
21. 30000
2, 430. 000
LF
2.00000
1, 280. 000
LF
20. 00000
1, 103. 000
EACH
500. 00000
53. 000
EACH
1, 500. 00000
50. 000
EACH
170. 00000
103, 022. 000
SF
2. 40000
SF
0. 86000
64, 000. 000
SF
8. 50000
SF

3. 46100

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 475. 000
0. 000
1, 475. 000

2,430. 000
0. 000
2, 430. 000

0. 000
0. 000
0. 000

1,103. 000
0. 000
1,103. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

72,900. 000
0. 000
72,900. 000

0. 000
0. 000
0. 000

63, 904. 000
0. 000
63, 904. 000

506. 001
0. 000
506. 001

Page 18
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

31, 417

4, 860

551, 500

79, 500

174, 960

543, 184

1, 751.

.00

50

00

.00

00

00

.00

00

.00

00

27



CONTI D

ROADWAY

CAT NO0200

0840 608-00005

0845

608- 00006

0850

608- 00010

0855

608- 00040

0860

609- 21010

0865

609-21011

0870

609- 21020

0875

609- 21021

0880

609- 24004

0885

609- 60011

0890 610-00030

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ramp

*Concrete Bi keway (Special)

*Curb and Cutter

Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section

=

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Cutter

Type 2 (Section II-M

*Qutter Type 2 (4 Foot)

*Curb Type 6 (Section M

*Medi an Cover

Material (Concrete)

ESTI MATE NO

SY

SY

SY

SY

LF

LF

LF

LF

LF

LF

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0013

95. 000

145. 00000

339. 000

105. 00000

152. 000

175. 00000

153. 000

150. 00000

487. 000

32. 00000

307. 000

33. 00000

556. 000

37.00000

67.000

38. 00000

423. 000

34. 00000

46. 000

15. 00000

5, 067. 000

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002  *Delineator (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003  *Delineator (Type IIl) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 *Del i neator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 *Del ineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 94. 000 37.000
EACH 5. 000 3, 070. 00
614. 00000 42.000 25,788. 00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 91. 000 36. 000
EACH 1. 000 470. 00
470. 00000 37.000 17, 390. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 120. 000
Speci
(Sp LF 140. 000 8, 540. 00
61. 00000 260. 000 15, 860. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 8, 420. 000 6, 148. 000
LF 275. 000 41, 250. 00
150. 00000 6, 423. 000 963, 450. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 531. 000
LF 0. 000 0. 00
150. 00000 531. 000 79, 650. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 280. 000 342.000
LF 0. 000 0. 00

40. 00000 342. 000 13, 680. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 613-01200 *2 Inch Electrical Conduit (Plastic) 35, 650. 000 21, 838. 000
LF 301. 000 10, 535. 00
35. 00000 22,139. 000 774, 865. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 060. 000 1, 016. 000
LF 0. 000 0. 00
92. 00000 1, 016. 000 93, 472. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 28, 200. 000 28, 073. 000
LF 113. 000 7,119.00
63. 00000 28, 186. 000 1,775,718.00
0965 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 930. 000 5, 891. 000
LF 0. 000 0. 00
245. 00000 5, 891. 000 1, 443, 295. 00
0970 613-03500 *Electrical Conduit (Plastic) (Mltiduct) (Special) 0. 000 0. 000
LF 0. 000 0. 00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 100
LS 0. 100 22, 000. 00
220, 000. 00000 0. 200 44, 000. 00
0980 613-07000  *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0. 00
0985 613-07010 *Pul | Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0990 613-07011  *Pull Box (11"x18"x12") 91. 000 50. 000
EACH 0. 000 0. 00
1, 800. 00000 50. 000 90, 000. 00
0995 613-07023 *Pul | Box (24"x36"x24") 75. 000 47.000
EACH 3. 000 9, 900. 00
3, 300. 00000 50. 000 165, 000. 00
1000 613-07040  *Pull Box (30"x48"x24") 8. 000 6. 000
EACH 0. 000 0. 00

4, 000. 00000 6. 000 24, 000. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 613-10000 *Wring 1. 000 0. 350
LS 0. 050 21, 915. 00
438, 300. 00000 0. 400 175, 320. 00
1010 613-10015 *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
1015 613-13000 *Lunminaire (LED) (Special) 10. 000 5. 000
EACH 5. 000 12, 000. 00
2,400. 00000 10. 000 24,000. 00
1020 613-16000 *Lum naire (Special) 10. 000 0. 000
EACH 10. 000 33, 000. 00
3, 300. 00000 10. 000 33, 000. 00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1030 613-40010 *Li ght Standard Foundati on 22.000 15. 000
EACH 0. 000 0. 00
2,500. 00000 15. 000 37, 500. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
1040 613-50355 *Power Transf orner 2.000 0. 000
EACH 2.000 6, 600. 00
3, 300. 00000 2.000 6, 600. 00
1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 17. 000 7.000
Circuit
) EACH 1. 000 2,400. 00
2,400. 00000 8. 000 19, 200. 00
1050 613-80130 *Servi ce Meter Cabinet 14. 000 7.000
EACH 0. 000 0. 00
8, 000. 00000 7.000 56, 000. 00
1055 613-81699 *Safety Switch NEVA 3R, 30 Anpere, 2-pole, 240 Volt 51. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1060 613-81700

1065

614- 00011

1070

614-00012

1075

614- 00013

1080

614-00818

1085

614- 01582

1090

614-01585

1095

614- 01588

1100

614-03003

1105

614-10115

1110 614-10119

C21893
21893-BID
NHPP0703- 445

| TEM

DESCRI PTI ON

*Safety Switch NEMA 3R, 60A, 2-pole,

Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (W8x18)

* St eel
Sli pbase)

* St eel

* St eel
80) (Sl i pbase)

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

240 V f(for VMS

Si gn Support (2-1/2 Inch Round) (Post and

Sign Support (2-1/2 Inch Round Sch 80) (Post)

Sign Support (2-1/2 Inch Round Sch

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |l Sign

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 000
EACH
1, 700. 00000
124. 000
SF
20. 00000
601. 000
SF
22. 00000
1, 683. 000
SF
34. 00000
112. 000
LF
128. 00000
74.000
LF
51. 00000
954. 000
LF
28. 00000
73.000
EACH
296. 00000
8. 000
EACH
984. 00000
7.000
EACH

151, 000. 00000

0. 000
EACH
2,373. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
3. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 23
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5,100

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

17, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1115 614-10120

1120

614-10127

1125

614-10147

1130

614-10245

1135

614- 32000

1140

614- 32400

1145

614-70024

1150

614-70028

1155

614-70030

1160

614-70032

1165 614-72830

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantil ever

(24 Inch Dianeter)

*1310nm SFP Optic Modul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Communi cat i ons Cabi net

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

4.000

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1. 000
EACH
42, 680. 00000

22.000
EACH
43, 417. 00000

16. 000

EACH
498. 00000
25. 000

EACH
1, 323. 00000
41. 000

EACH
178. 00000
66. 000

EACH
565. 00000
20. 000

EACH

25, 304. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
1. 000
8. 000

Page 24
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130, 251.

25, 304

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

00

16:19: 46

AMOUNT

130, 251.

202, 432

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

1170 614-72832

1175

614- 72875

1180

614- 73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200

614- 86105

1205

614-86734

1210

614- 86754

1215

614- 86800

1220 614-87010

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-In-Mdtion Station (Type II1l)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

4.000

21, 032. 00000

3,180. 000
LF

8. 00000
5. 000

EACH
8,573. 00000
0. 000

EACH
36, 903. 00000
55, 977. 000

LF

0. 20000
0. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF
23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 050
0. 650

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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69, 120

.00

.00

.00

.00

.00

.00

.00

.00

65

.00

.00

16:19: 46

AMOUNT

898, 568

.00

.00

.00

.00

.00

.00

.00

.00

45

.00

.00



CONTI D

ROADWAY

CAT NO0200

1225 614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265

614-87692

1270

614- 87698

1275 615-00150

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Television

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type I

*Et hernet Aggregation Switch Type I

Enbanknent Protector (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

15. 000

528. 00000

22.000

557. 00000

1. 000

30, 490. 00000

4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14.000

EACH
5,114. 00000
2.000

EACH

58, 636. 00000

2.000

7,119. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 400
0. 100
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26, 018. 000
3, 650. 000
29, 668. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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17, 621.

32, 850

.00

.00

20

.00

.00

00

.00

.00

.00

16:19: 46

AMOUNT

88, 106

267,012

.00

.00

.00

.00

00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

1280

1285

1290

1295

1300

1305

1310

1315

1320

1325

1330

619-10160

621- 00450

622-00270

625- 00000

626- 00000

626- 01102

627-00008

627-00014

627-01010

627- 02010

627-30410

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*16 Inch Wel ded Steel Pipe

*Det our

Pavenent

Bol | ard

*Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier I1I)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

348. 000
LF
365. 00000

1,100. 000
SY
83. 00000

3. 000

1, 423. 00000

1. 000
LS
495, 759. 00000

1.000
LS
6, 164, 874. 00000

1. 000
LS
116, 501. 00000

2, 000. 000

GAL
78. 00000
4, 267.000

GAL
50. 00000
12, 500. 000

SF
13. 00000
1, 800. 000

SF
14. 00000
959. 000

SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
142. 000
142. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.670
0. 030
0. 700

0. 900
0. 000
0. 900

0.670
0. 030
0. 700

708. 000
0. 000
708. 000

819. 000
724.000
1, 543. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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51, 830

14,872

3,495

36, 200

00

.00

.00

7

.00

03

.00

00

.00

.00

.00

16:19: 46

AMOUNT

51, 830

347, 031.

5,548, 386

81, 550

55, 224

77, 150

00

.00

.00

30

60

70

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1335 630-00000

1340 630-00003

1345 630-00007

1350 630-00012

1355 630-80001

1360 630-80335

1365 630-80341

1370 630-80342

1375 630-80343

1380 630-80344

1385 630-80355

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 500. 000
HOUR
71. 00000
1, 000. 000
HOUR
100. 00000
180. 000
DAY
500. 00000
450. 000
DAY
1, 200. 00000
0. 000
EACH
118. 00000
10. 000
EACH
118. 00000
265. 000
EACH
118. 00000
174. 000
EACH
118. 00000
0. 000
EACH
118. 00000
200. 000
SF
118. 00000
3. 000
EACH

5, 933. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 500. 000
0. 000
1, 500. 000

583. 000
0. 000
583. 000

111. 000
6. 000
117. 000

298. 000
22.000
320. 000

0. 000
0. 000
0. 000

3.500
0. 000
3. 500

132. 500
0. 000
132. 500

87.000
0. 000
87.000

0. 000
0. 000
0. 000

73.000
0. 000
73.000

1.500
0. 000
1.500
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3, 000

26, 400

.00

.00

00

00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

106, 500

58, 300

58, 500

384, 000

413

15, 635

10, 266

8,614

8, 899

00

00

00

00

.00

00

00

00

.00

00

50



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21893-BI D
PRQIECT NHPPO703- 445 ESTI MATE NO. 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
593. 00000
1395 630-80360 *Drum Channel i zi ng Device 700. 000
EACH
11. 00000
1400 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
118. 00000
1405 630-80367 *Portable Traffic Speed Monitor 3. 000
EACH
5, 933. 00000
1410 630-80370 Concrete Barrier (Tenporary) 32, 000. 000
LF
27.00000
1415 630-80380 *Traffic Cone 1, 080. 000
EACH
11. 00000
1420 630-85010 *| npact Attenuator (Tenporary) 30. 000
EACH
4,153. 00000
1425 630- 85020 *Mobi | e Attenuator 6. 000
EACH
29, 665. 00000
1430 641-10000 *Shotcrete 80. 000
SY
652. 00000
1435 641-10070 *Shot crete Scul pting 80. 000
sy
118. 00000
1440 700-70010 F/ A M nor Contract Revisions 2,500, 000. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

. 500
0. 000
. 500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

16, 000. 000
0. 000

16, 000. 000

. 000
0. 000
. 000

15. 000
0. 000
15. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 29
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:19: 46

AMOUNT

1,779

3,437

8, 899

432, 000

5,940

62, 295

88, 995

00

50

.00

50

00

00

00

00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 700-70012  F/ A Asphalt Pavement Incentive 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1450 700-70013 F/ A Concrete Pavenent |ncentive 18, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1455 700-70014 F/ A Incentive No Excuse Bonus 500, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 -11, 700. 750
F A -111, 089. 400 -111, 089. 40
1. 00000 -122, 790. 150 -122,790. 15
1475 700- 70023 F/ A On- The-Job Trai nee 50, 000. 000 50, 000. 000
FA 0. 000 0. 00
1. 00000 50, 000. 000 50, 000. 00
1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1485 700- 70082 F/ A Furnish & Install Electrical Service 130, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1490 700-70111 Project First Program 25, 000. 000 7,061. 070
FA 0. 000 0.00
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1500 700-70270 F/ A Water Lines 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/' A Smart Work Zone Systens 225, 000. 000 98, 535. 670
FA 0. 000 0. 00
1. 00000 98, 535. 670 98, 535. 67
1515 700-70589  F/ A Environnental Health & Safety Managenent 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmittee 150, 000. 000 10, 779. 000
FA 0. 000 0.00
1. 00000 10, 779. 000 10, 779. 00
1620 614-10145 VMS LED (Single Faced) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
44, 743. 22000 0. 000 0. 00
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
10, 811. 49000 0. 000 0. 00
1630 900-00006  Added Item (Dollar)/ Desincentive for Of-Line Devices - 350. 000 - 350. 000
DOL 0. 000 0. 00
1. 00000 - 350. 000 - 350. 00
1635 203-01565 Hydraul i c Excavat or 15. 000 0. 000
HOUR 0. 000 0. 00
141. 00000 0. 000 0. 00
1640 900- 00006 Added Item (Dol lar)/ LOW BREAKS - CI P WALL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1645 900- 00006 Added Item (Dol lar)/ - 30, 805. 920 - 34, 240. 320
DOL 0. 000 0. 00

1. 00000 - 34, 240. 320 - 34, 240. 32



CONTI D

C21893

NHPP0703- 445

COLORADO DEPARTMENT OF TRANSPORTATI ON

21893-BID

ESTI MATE NO 0013

Page 32
ESTI MATE RUN 10/ 09/ 2020
16: 19: 46

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE ANMOUNT

CAT NO0200

1650 603-30030

1655

900- 00006

1660

900- 00006

1690

900- 00006

1695

603- 30012

1700 900-00006

CAT NO0300

1525 206- 00000

1530 206-00050

1535 206-00100

1540 206-00200

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
30 In SES 1. 000
EACH

742. 69000

Added Item (Dol | ar)/ OVERWEI GHT TRUCK PRI CE REDUCTTI ON -40. 000
DOL

1. 00000

Added Item (Dol | ar)/ EMERGENCY ROCK SLI DE 6, 318. 260
DOL

1. 00000

Added Item (Dol | ar)/ GRAHAM VECP SHARED SAVI NGS 1. 000
DOL

175, 687. 00000

12 In SES 1. 000

EACH

436. 85000

Added Item (Dol I ar)/ WEI GH 1 N-MOTI ON/ PREPASS FI BER 60, 063. 280
DOL

1. 00000
CAT 0200

STRUCTURES

Structure Excavation 34, 911. 700
CcY

23. 00000

Structure Backfill (Special) 27,531. 000
cY

72. 00000

Structure Backfill (dass 1) 3, 907. 300
CcY

42.00000

Structure Backfill (Cass 2) 852. 000
cYy

15. 00000

1. 000
0. 000 0.00

1. 000 742.69

-100. 000

-60. 000

000

-60. 00

- 160. -160. 00

6, 318. 260
0. 000 0.00
6, 318. 26

6, 318. 260

1. 000
0. 000 0. 00

1. 000 175, 687. 00

0. 000
0. 000 0.00
0. 000 0.00

60, 063
0. 000 0. 00
280

280

60, 063. 60, 063. 28

CURRENT AMI $54, 353,948.64 $ 3, 485, 378. 65 $28, 399, 070. 86

34,273
638.

700
000
700

14,674.00

34, 911. 802, 969. 10

27,531.
0. 000 0. 00
000

000

27,531. 1,982, 232.00

3, 907. 300
0. 000 0.00
164, 106. 60

3, 907. 300

. 000
. 000
. 000

2,040. 00
4, 185. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1545 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
cY 0. 000 0.00
35. 00000 0. 000 0. 00
1550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
163, 456. 00000 1. 000 163, 456. 00
1555 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
305, 684. 00000 1. 000 305, 684. 00
1560 210-00510 Rebuild Portions of Present Structure 0. 650 0. 000
LS 0. 000 0. 00
111, 546. 00000 0. 000 0.00
1565 420-00000  Geonenbrane 14, 119. 000 12, 247. 000
5% 0. 000 0.00
12. 00000 12, 247. 000 146, 964. 00
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 560. 000
LF 0. 000 0. 00
510. 00000 560. 000 285, 600. 00
1575 504-04420 Precast Panel Facing 77, 347.100 77,347.100
SF 0. 000 0.00
22.00000 77,347.100 1, 701, 636. 20
1580 515-00120 Wat er proofi ng (Menbrane) 75. 000 71.000
SY 0. 000 0. 00
46. 00000 71. 000 3, 266. 00
1585 601-03050 *Concrete Class D (\Wall) 7,997. 000 6, 903. 200
cY 528. 100 237, 645. 00
450. 00000 7,431. 300 3, 344, 085. 00
1590 601-40300 *Structural Concrete Coating 24, 632. 000 5, 765. 000
SY 5,271. 000 68, 523. 00
13. 00000 11, 036. 000 143, 468. 00
1595 602-00000 *Reinforcing Steel 52, 796. 000 52, 796. 000
LB 0. 000 0.00

0. 95000 52, 796. 000 50, 156. 20



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21893-BI D ESTI MATE RUN 10/ 09/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0013 16: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1600 602-00020 *Reinforcing Steel (Epoxy Coated) 1,281, 245. 000 1,210, 687. 000
LB 70, 558. 000 71, 969. 16
1. 02000 1, 281, 245. 000 1, 306, 869. 90
1665 206- 00360 Mechani cal Rei nforcenment of Soil 20, 746. 000 20, 746. 000
cY 0. 000 0. 00
33. 00000 20, 746. 000 684, 618. 00
1670 900-00014 Added Item (Lunp Sum)/ PERFORATED DRAIN PI PE AT FRONT 1. 000 0. 000
OF WALL
LS 1. 000 35, 875. 00
35, 875. 00000 1. 000 35, 875. 00
1675 900- 00005 Added Item (Day)/ CREDI T FOR CREW DAYS -20. 000 -20. 000
DAY 0. 000 0. 00
2, 250. 00000 -20. 000 -45,000. 00
1680 900-00014 Added |tem (Lunmp Sum)/ GRAHAM ENG NEERI NG COSTS 1. 000 1. 000
LS 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
1685 900-00014 Added Item (Lunp Sum)/ GRAHAM NEW SAVI NGS PER SS 1. 000 1. 000
104. 07( D)
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00

CAT 0300 CURRENT AMI $11, 668, 351. 90 $ 430, 726. 16 $11, 111, 871. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1605 620- 00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0.00
252, 809. 00000 1. 000 252, 809. 00
1610 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 717. 00000 1. 000 55, 717. 00
1615 620-00020 Sanitary Facility 4.000 2.000
EACH 0. 000 0.00
5, 339. 00000 2.000 10, 678. 00
CAT 0400 CURRENT AMI $  329,882.00% 0.00% 319, 204.00

PRQJECT TOTAL CURRENT AMI $66, 352, 182.54$ 3, 916, 104. 81 $39, 830, 145. 86



